

**sddec22-04: Exam Collector**

Week 9 Report

April 4 – April 10

**Team Members**Camdyn Zook — *Software Architect and Group secretary*Dylan Kohlbeck — *Client Interaction and Hardware Design*Nicholas Fahey — *Software Team Lead*Connor Kazin — *Hardware Testing and Hardware Component Design*Max Hjelmstad — *Software Testing*Brandon Degeneffe — *Hardware Team Lead***Summary of Progress this Report**

Starting off the week we planned on finishing the CAD models and start on building the Server/Rasp Pi communication. During the week the team proposed on modding an incubator and filing cabinet found in ISU Surplus


**Pending Issues**


Waiting on those surplus items said above

**Plans for Upcoming Reporting Period**

Finish the Communication on the software side and buy and modify the incubator on the hardware side.

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Camdyn Zook	Got a server with ECG and start working on communication between the Rasp Pi and the VM	3	36
Dylan Kohlbeck	More Circuit design	2	30
Nicholas Fahey	CAD Models: 	3	33

			
Connor Kazin	More Circuit design	2	36
Max Hjelmstad	Working with Camdyn on the Computer Vision and server comunication	3	31
Brandon Degeneffe	Was very sick for this week,	0	26

**Gitlab Activity Summary**

Nothing to report.

---